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smm@ K. Chad Burgess

Power FoOr LiviNG Associate General Counsel

chad.burgess@scana.com

July 13,2012

VIA HAND DELIVERY

The Honorable Jocelyn G. Boyd
Chief Clerk/Administrator
Public Service Commission of South Carolina

101 Executive Center Drive
Columbia, South Carolina 29210

RE: Petition of South Carolina Electric & Gas Company for Updates and Revisions to
Schedules Related to the Construction of a Nuclear Base Load Generation Facility
at Jenkinsville, South Carolina
Docket No. 2012-203-E

Dear Ms. Boyd:

By letter dated May 29, 2012, the Clerk’s Office of the Public Service Commission of
South Carolina transmitted the Revised Notice of Filing and Hearing (“Notice”) in the above-
referenced docket to South Carolina Electric & Gas Company (“SCE&G”) and instructed
SCE&G to publish the Notice in newspapers of general circulation in the affected areas by July
15, 2012, and provide proof of publication on or before July 24, 2012. In compliance with the
instructions of the Clerk’s Office contained within the May 29 letter, please find enclosed for
filing affidavits and tearsheets from the newspapers of general circulation in the affected areas as
proof of publication of the required Notice.

Also in the May 29, 2012 letter, the Clerk’s Office instructed SCE&G to furnish the
Notice by U.S. Mail or by electronic mail to those customers who have agreed to receive notices
by electronic mail on or before July 15, 2012 and to provide certification on or before July 24,
2012. In compliance with the instructions of the Clerk’s Office, please find enclosed for filing
an affidavit as proof that the required Notice was timely furnished to customers.

Please acknowledge your receipt of these documents by file stamping the extra copy of
this letter and returning it to us via our courier.

(Continued . . .)

SCANA Services, Inc. - Legal Regulatory Department - 220 Operation Way — MC C222 - Cayce, South Carolina - 29033-3701 - (803) 217-8141
www.scana.com



The Honorable Jocelyn G. Boyd
July 13, 2012
Page 2

By copy of this letter, we are providing counsel for the parties of record with a copy of
the enclosed documents.

If you have any questions, please advise.

Very truly yours,

K. Chad Bufgess
KCB/kms
Enclosures

cc: Jeffrey M. Nelson, Esquire
Courtney Dare Edwards, Esquire
Shannon Bowyer Hudson, Esquire
John Flitter
Scott Elliott, Esquire
Robert Guild, Esquire
(via U.S. First Class Mail w/enclosures)

SCANA Services, Inc. - Legal Regulatory Department - 220 Operation Way - MC €222 - Cayce, South Carolina - 29033-3701 - (803) 217-8141
www.scana.com



BEFORE
THE PUBLIC SERVICE COMMISSION OF
SOUTH CAROLINA
DOCKET NO. 2012-203-E
IN RE:
Petition of South Carolina Electric & Gas
Company for Updates and Revisions
to Schedules Related to the Construction

)

)

)

of a Nuclear Base Load Generation Facility ) CERTIFICATE

at Jenkinsville, South Carolina ) OF SERVICE
)

This is to certify that I have caused to be served this day one (1) copy of the
Affidavits and Publisher’s Affidavits for South Carolina Electric & Gas Company to
the persons named below via U.S. First Class Mail:

Robert Guild, Esquire
314 Pall Mall
Columbia, SC 29201

Shannon Bowyer Hudson, Esquire
Office of Regulatory Staff
1401 Main Street, Suite 900
Columbia, SC 29201

Courtney Dare Edwards, Esquire
Office of Regulatory Staff
1401 Main Street, Suite 900
Columbia, SC 29201

Jeffrey N. Nelson, Esquire

Office of Regulatory Staff

1401 Main Street, Suite 900
Columbia, SC 29201



John W. Flitter
Office of Regulatory Staff
1401 Main Street, Suite 900
Columbia, SC 29201

Scott Elliott, Esquire
Elliott & Elliott
1508 Lady Street

Columbia, SC 29201

MZ@W

Karen M. Scruggs

Columbia, South Carolina

This 13" day of July 2012



BEFORE
THE PUBLIC SERVICE COMMISSION
OF SOUTH CAROLINA
DOCKET NO. 2012-203-E
IN RE:
Petition of South Carolina Electric & Gas
Company for Updates and Revisions to
Schedules Related to the Construction of a

Nuclear Base Load Generation Facility at
Jenkinsville, South Carolina

AFFIDAVIT

A I N " T

PERSONALLY APPEARED before me, John R. Hendrix, who being first duly sworn,
deposes and says that he is Manager of the Electric Pricing and Rate Administration Department
for SCANA Services; that at his direction and under his supervision the Revised Notice of Filing
and Hearing attached hereto as Exhibit A and incorporated herein (“Notice”) has been furnished
either by U.S. Mail or electronically to customers who have agreed to receive the Notice
electronically, to all applicable customers of South Carolina Electric & Gas Company on or before

July 15, 2012.

FURTHER AFFIANT SAYETH NOT.

PR Mt

J8uh R. Hendrix

Sworn to and subscribed before me
this 9th day of July, 2012

@Lﬂk{\u (»G,u_,wo )\m@u_@& o

Notary Public for South Carolina
My Commission Expires:_"/ - I5 D03 )




PUBLIC SERVICE COMMISSION
OF SOUTH CAROLINA

CLERK’S OFFICE

REVISED NOTICE OF FILING AND HEARING

DOCKET NO. 2012-203-E

SOUTH CAROLINA ELECTRIC & GAS COMPANY — PETITION OF SOUTH
CAROLINA ELECTRIC & GAS COMPANY FOR UPDATES AND REVISIONS TO
SCHEDULES RELATED TO THE CONSTRUCTION OF A NUCLEAR BASE LOAD

GENERATION FACILITY AT JENKINSVILLE, SOUTH CAROLINA

In Order No. 2009-104(A), dated March 2, 2009, the Public Service
Commission of South Carolina (“Commission”) authorized South Carolina
Electric & Gas Company ("SCE&G" or “Company”) to construct and operate
two 1,117 net megawatt nuclear facilities (“Units”) to be located at the Virgil C.
Summer Nuclear Station site near Jenkinsville, South Carolina. In accordance
with the Base Load Review Act, S.C. Code Ann. § 58-33-210 et seg., in Order
No. 2009-104(A), the Commission approved an estimated capital cost for the
Units of $4.5 billion in 2007 dollars. In Order No. 2010-12, in Docket No. 2009-
293-E, the Commission approved SCE&G's request to, among other things,
approve an updated schedule of capital costs for the project. The updated
capital cost schedule did not alter the total estimated capital cost for the Units
of $4.5 billion in 2007 dollars but changed the forecasted timing of cash flow.

In Order No. 2011-345, the Commission approved an updated capital cost
schedule for the units which also removed all projected contingency costs as
required by the decision of the South Carolina Supreme Court in South Carolina
Energy Users Comm. v. South Carglina Pub. Serv. Comm'n, 388 S.C. 486, 697
S.E.2d 587 (2010).

On May 15, 2012, SCE&G filed a petition with the Commission, pursuant to S.C.
Code Ann. § 58-33-270(F), seeking an order approving an updated construction
schedule and capital cost schedule for the Units. The updated construction
schedule revises the construction plan for the Units based on the issuance

of the combined operating license for the Units by the Nuclear Regulatory
Commission in early 2012, not mid-2011 as originally anticipated and
substantial completion dates of the Units of March 15, 2017 and May 15, 2018.
It also incorporates approximately $283.0 million in capital costs that have been
incurred or have been identified since the issuance of Order No. 2011-345. This
petition replaced a petition filed on February 29, 2012 which SCE&G withdrew
by letter dated May 8, 2012.

The capital cost estimate for which the Company seeks Commission approval
in this proceeding is currently $4.6 billion in 2007 dollars. In its filing, the
Company states that it may seek to update its capital cost estimates during the
pendency of these proceedings if additional cost items are identified or if cash
flow schedules are updated.

S.C. Code Ann. § 58-33-270(F) authorizes SCE&G to petition the Commission
for modification of any of the schedules related to the construction of a base
load generation facility, This statute provides that such requests shall be granted
if, after a hearing, the Commission finds that the changes are not the result

of imprudence on the part of SCE&G. The Company states that the changes




BEFORE
THE PUBLIC SERVICE COMMISSION
OF SOUTH CAROLINA
DOCKET NO. 2012-203-E
IN RE:
Petition of South Carolina Electric & Gas
Company for Updates and Revisions to
Schedules Related to the Construction of a

Nuclear Base Load Generation Facility at
Jenkinsville, South Carolina

AFFIDAVIT

N’ N N N N N N’ N’

PERSONALLY APPEARED before me, John R. Hendrix, who being first duly swom,
deposes and says that he is Manager of the Electric Pricing and Rate Administration Department
for SCANA Services; that at his direction and under his supervision the Revised Notice of Filing
and Hearing attached hereto as Exhibit A and incorporated herein (“Notice’) has been caused to be
published in newspapers of general circulation applicable to the service area of South Carolina

Electric & Gas Company on or before July 15, 2012.

FURTHER AFFIANT SAYETH NOT.

Q/Mﬂ/w

{shn R. Hendrix

Sworn to and subscribed before me
this 9th day of July, 2012

Notary Public for South Carolina .
My Commission Expires: TS5 9 (




SCANA SERVICES PUBLIC AFFAIRS
100 SCANA PARKWAY (MC-B227)
CAYCE SC 29033

AFFIDAVIT OF PUBLICATIO

Atken Stamdard

orth Augusta Star

State of South Carolina

County of Aiken
Personally appeared before me APRIL HAMMOND of the
Aiken Standard, a seven day per week newspaper published

in Aiken, South Carolina, and made oath in due form of law
that the advertisement of

(copy attached)

appeared in the issues of said newspaper on the following

day(s):

06/04/12 Mon AS
06/04/12 Mon ASW

at a cost of $587.42
Account# 300769
Order# 770760
P.O. Number:

SWORN and subscribed to before

e,

..Jand operate two 1,117 nef megawatt nuclear facliities (*Units’} to be located at the Virgii C. Summer Nuclear

[t SBLIC SERVICE GOMMISSION OF SOUTH CAROLINA
' DOCKETNO. 2012-203-E »
mmmamm-mummm
FOR AND REVISIONS W RELATED TO THE CONSTRUCTION OF A
In Ordet No. 2009-104(A), dated March 2; 2009, ‘the Public Service Commission of South Carolina
(*Commission”) authorized South Carolina Eleciric & Gas Company ("SCE&G” or “Company*) to construct

Station site near Jenkinsvilie, South Cazolian..In accardance with the Base Load Review Act, $.C. Code Ann.
§ 58-33-210 of seq., in Order No. 2009-104(A), the Commission abproved ATESmEtet CapITEheost-tor N WS!
of $4.5 billion in 2007 dollars. In Order No. 2010-12, in Docket No. 2009-293-E, the Commission approved
SCER&G'’s request to, among other things, approve an updated schedule of capital costs for the proiect. The
updated capital cost schedule did not alter the total estimated capitai cost for the Units of $4.5 billion in 2007 dol-
lars but changed the forecasted timing of cash flow.

in Order No. 2011-345, the Commission approved an updated capitai cost schedule for the units which also
removed all projected contingency costs as required by the decision of the South Carolina Supreme Court in
‘n, 388 S.C. 486, 697 S.E.2d 587 (2010).

On May 15, 2012, SCE&G flied a petition with the Commission, pursuant to S.C. Code Ann. § 58-33-270(E),
seekirig an order approving an updated consiruction schedule and capital cost schedule for the Units. The
updated construction schedule revises the construction plan for the Units based on the issuance of the com-
bined operating license for the Units by the Nuciear Regulatory Commission in early 2012, not mid-2011 as orig-
inally anticipated and substantial completion dates of the Units of March 15, 2017 and May 15, 2018. 1t also
incorporates approximately $283.0 million in capital costs that have been incurred or have been identified since
the Issuance of Order No. 2011-345. This petition replaced a petition filed on February 29, 2012 which SCE&G
withdrew by letter dated May 8, 2012. : '

The capital cost estimate for which the Company seeks Commission approval in this proceeding Is currently
$4.6 bifilon in 2007 dollars. In its filing, the Company states that it may seek to update its capital cost estimates
?ga_l:_'g °‘I’he pendency Vof»f[\ﬂe'sf_proceedlngs if additional cost iterns are identified or If cash fiow schedules are

T e - PSS

K C. Code Ann. § 58-33-270(E) authorizes SCES&G to petition the Commission for modification of any of thel
schisdules related fo the consiruction of a base load generation facllity. This statufe provides that such requests
g:nbe granted Hf, after a hearing, the Commission finds that the changes are not the result of imprudence on

» par} of SCELG. The Company. state_%‘that the changes to the schedules are the result of normal and pru-
dent Pavisions; changes.and refinefhents [ thie consiruiction program for the project.

I addition. to providing an Updated Gonstruction. Schedule in the instant Petition, SCE&G also provided
Updated Cosis Foregasts, Some of the updated ¢osts inciude the following: EPC Coniract Costs; Cyber
Socurity Costs; Waste Waler Plping Costs; Health Care: Costs; Owners Costs; and Transmission Costs.}:
[Detalied descriptions of these costs are outlined in the Company’s Petition. : :

A eopy of the Company'’s filing may be oblained from the Commission at the address below. Additionally, the:
fillng s avaliable on the Commission’s website at &&m and is available from the corporate office of
South Carotlna’Elecmc & Gas Company at 220 Operation Way, Mail Code €222, Cayce, South Carolina, 29033.

In order for testimony and evidence to be received from ail in jerested parties, a public hearing will be held in
the Commission’s Hearing Room, Synergy Business Park, 101- Executlve Center Drive, Columbia, South
Carolina 29210 on Thursday, September 6, 2012, at 10:30 am.

Any person who wishes fo parficipate iri this matter, as a party of record with the right of cross-examination
ismud%mm fo Intervens in accordance with i Comrnission’s Rules.of Practice and Procedure on or
before 24, 2012, and indicate the smount of time required {or his presentation. Please include an email
address for ‘teceip? of future Commiission correéspondence in the Petition fo Intervene. Ploase rofer to
Docket No. 2012-203-E.

Any person who wishes to testify and present evidence at the hearing should notify the Clerk’s Office, in writ-
ing, at the address below; the South Carolina Office of Regulatory Staff, 1401 Main Street, Suite 900, Columbia,
South ‘Carolina 29201; and K. Chad Burpess, Associale Generay Counsel, South Carofina Elecric & Gas
Company, 220 Operation Way, Mail Code C222, Cayce, South Carolina 29033, on or before July 24, 2012,
gd indicate the amount of time required for their presentation. Please refer to Docket No. 2012-203-

me today, 06/04/2012

,%t\tk
“Notary Public
For the State of South Carclia

advﬁsing dlerk

T

MY COMMISSION EXPIRES SEPTEMBER 29, 2016

Any person who wishes to be nofified of the hearing, but does not wish fo present festimony or be a party of
record, may do sa by notifying the Clerk’s Office, in writing, at the address below on or before July 24,
[ rafor to ‘ , 2012-203-E. .

. S g
Wi

wha wishes fo have his or her comments considered as part of the offi-

PLEASE TAIKE-NOTICE:
cial record of the proceeding I [ Bresent such comments; in person, jo the Commission during the hearing.
Persons seeking imrmaibn&gét?&'cdbmlﬁon’s Rules of Practice and Procedure should confact the
Commission jri Columbia-at 803-896-5100.. . N - H
VT mﬂ .mmﬂm ; ‘CM‘ na y

Afin: Clerk’s Office . x

Post Office Drawer 11649
sc2m

June 4, 2012 i




THE ISLAND PACKET
The Beaufort Gasette

STATE OF )
SOUTH CAROLINA ) AFFIDAVIT
COUNTY OF BEAUFORT )

Personally appeared before me a Notary Public, in and for State and County, aforesaid,
Sara Johnson Borton who being duly sworn according to law, deposes and says that she is
the Publisher and President of The Island Packet and The Beaufort Gazette, newspapers
published Sunday through Saturday every week in Beaufort County, State of South
Carolina, PUBLIC SERVICE COMMISSION OF SOUTH CAROLINA
CLERK’S OFFICE REVISED NOTICE OF FILING AND HEARING
DOCKET NO. 2012-203-E South Carolina electric & gas company, as
published in the issue(s) of The Island Packet/The Beaufort Gazette on June 4, 2012.

ol

Sara Johnson Borton,
Publisher and President
The Island Packet/The Beaufort Gazette

Subscribed and sworn to before
me this 5" day of June 2012

Suz( S. Ree&J

Notary Public for South Carolina
My Commission Expires on February 2, 2019

The Island Packet| The Beaufirt Gazetie @ 10 Buck Island Road | Bhufion, SC 29910 @ P.O. B 5727 | Hilton Head Island, SC 29938
Phone; (843) 706-8100 | (877) 706-8100 | AdvatisingFax: (843) 706-5050 | NewsFax: (843) 706-3070
wwwidandpadetcom | wwwheanfxrigzetie.com | e-mail: newsroam(@slandpadket comor gazette@bearkxtgazete.com
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My commission expires
March 10, 2013




State of South Carolina
County of Orangeburg

Personally appeared before me,
Barbara Beach
Controller
of The Times And Democrat,
a division of Lee Publications, Inc.
A newspaper published at Orangeburg,
County of Orangeburg,
State of South Carolina.
Who declares that the attatched
Notice was published in said newspaper
On the following dates:

June 01 2012

SAWORN TO AN SUBSCRIBED
BEFORE ME

June 01 2012

NSTARY PUBLIC, S.C.

My commission Expires: February 14, 2015
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